

~~SECRET~~

29 October 1971

MEMORANDUM FOR THE RECORD

SUBJECT: ACT I Status Report

25X1A5A1 The ACT I schedule for activation has been moved back at least three months due to contractor [] inability to perform satisfactory tests on the Message Processing System. [] estimates that it will be March or April of 1972 before testing and evaluation can be accomplished and the system accepted for operational use. 25X1A

ACT II funds were cut from the 1972 budget and it is too early to ascertain whether Commo will try again in FY 1973.

[]

25X1A9A

Commo Representative, BPS

File: Commo/subject file

~~GROUP 1~~
~~Excluded from automatic~~
~~downgrading and~~
~~declassification~~